

Project Planning Phase

(Product Backlog, Sprint Planning, Stories, Story points)

Date	28/06/2026
Roll Number	23A51A04K4
Project Name	Automated Network Request Management
Maximum Marks	4 Marks

Project Planning

The **Automated Network Request Management in ServiceNow** project was planned to simplify and automate the process of handling network-related service requests. The planning phase involved identifying user requirements, designing the request workflow, creating the Service Catalog, configuring catalog variables and UI policies, developing automated approval workflows using Flow Designer, and implementing email notifications. The project also included testing each module to ensure smooth request processing, accurate approvals, and efficient status tracking before deployment.

Project Logic

The project follows a simple automated workflow. A user submits a network request through the **ServiceNow Service Catalog** by filling out the required details. The system validates the information, creates a record in the **Network Database**, and triggers an automated approval workflow using **Flow Designer**. The request is sent to the designated approver for review. Based on the approval decision, the request is either approved or rejected. If approved, it is assigned to the IT team for fulfillment, and the request status is updated accordingly. Throughout the process, automated email notifications keep users informed, ensuring transparency, faster processing, and efficient request management.

Product Backlog

Product Backlog ID	Feature	Priority
PB-1	Create Network Request Catalog Item	High
PB-2	Design Network Database Table	High
PB-3	Capture User Request Details	High
PB-4	Automatically Create Request Record	High
PB-5	Send Request Submission Email	High

Product Backlog ID	Feature	Priority
PB-6	Manager Approval Workflow	High
PB-7	Update Work Status Automatically	High
PB-8	Assign Request to Manager	Medium
PB-9	Send Approval/Rejection Email	High
PB-10	Mark Request as Completed	Medium
PB-11	Send Completion Notification	Medium
PB-12	Generate Reports and Dashboards	Low

Sprint Planning

Sprint 1 (Week 1)

Goal: Develop the request submission module.

Stories:

- Create Service Catalog Item
 - Design Network Database Table
 - Capture Catalog Variables
 - Create Record using Flow Designer
-

Sprint 2 (Week 2)

Goal: Automate approval workflow.

Stories:

- Send Request Email
 - Manager Approval
 - Update Work Status
 - Assign Manager
-

Sprint 3 (Week 3)

Goal: Complete notification and closure process.

Stories:

- Completion Approval
 - Completion Email
 - Rejection Email
 - Testing and Debugging
-

User Stories

Story 1

As a user,

I want to submit a network request,

So that the IT team can process it.

Priority: High

Story Points: **5**

Story 2

As a Network Manager,

I want to approve or reject requests,

So that only valid requests are processed.

Priority: High

Story Points: **8**

Story 3

As a requester,

I want to receive email notifications,

So that I know the request status.

Priority: Medium

Story Points: **3**

Story 4

As a Network Manager,

I want the work status to update automatically,

So that manual tracking is minimized.

Priority: High

Story Points: **5**

Story 5

As a requester,

I want to receive a completion notification,

So that I know my request has been fulfilled.

Priority: Medium

Story Points: **3**

Sprint Backlog

Sprint 1

-  Create Catalog Item

- ☒ Create Variables
- ☒ Create Network Database Table
- ☒ Test Record Creation

Sprint 2

- ☒ Configure Approval Flow
- ☒ Configure Email Notifications
- ☒ Update Work Status
- ☒ Test Approval Process

Sprint 3

- ☒ Configure Completion Flow
- ☒ Test End-to-End Workflow
- ☒ Fix Errors
- ☒ Prepare Documentation
- ☒ Project Demonstration